COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/05/2006

ESTIMATE SUMMARY 13:30:51
CONTID: C14615 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 14615-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 19.0 DAYS TIME ALLOW: 70 WORK DAYS
COLO. BLVD: HAMPDEN TO BUCHTEL PERCENT TIME: 27.14 ORIG TIME ALLOW: 70 WORK DAYS
PROJECT NO: NH 0021-025
COLO. BLVD: HAMPDEN TO BUCHTEL
NAME OF ROAD:
PROJECT COUNTIES: DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 06/29/2006 DATE TIME STARTED 06/05/2006
2500 E BRANNAN WAY DATE LET 03/02/2006 DATE WORK BEGAN
DATE AWARDED 03/16/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/31/2006 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 06/05/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,136,353.83 PARTICIPATING $ 183,844.84 $ 141,014.84
AWARD PROJECT AMT: $ 1,817,381.45 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 8.61% TOTAL EARNINGS 183,844.84 141,014.84
FUNDS AVAILABLE: $ 1,952,508.99 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 183,844.84 141,014.84
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,650.05 -2,007.60
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 181,194.79 139,007.24
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 181,194.79 139,007.24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 139,007.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14615-BID ESTIMATE RUN 07/05/2006
PROJECT: NH 0021-025 ESTIMATE NO: 0002 13:30:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001  *REMOVAL OF STRUCTURE INLET 2.000 0.000
EACH 0.000 0.00
1,303.94000 0.000 0.00
0010 202-00200  *REMOVAL OF SIDEWALK 366.000 6.000
sy 162.000 3,811.86
23.53000 168.000 3,953.04
0015 202-00203  *REMOVAL OF CURB AND GUTTER 1,459.000 80.000
LF 1,143.000 11,601.45
10.15000 1,223.000 12,413.45
0020 202-00210  *REMOVAL OF CONCRETE PAVEMENT 374.000 39.000
sy 335.000 10,827.20
32.32000 374.000 12,087.68
0025 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 92,581.000 0.000
sY 0.000 0.00
1.93000 0.000 0.00
0030 202-04005  *CLEAN VALVE BOX 62.000 0.000
EACH 0.000 0.00
56.69000 0.000 0.00
0035 203-01597  POTHOLING 20.000 0.000
HOUR 0.000 0.00
187.09000 0.000 0.00
0040 206-00065  *STRUCTURE BACKFILL (FLOW-FILL) 10.000 0.000
cy 10.000 1,360.60
136.06000 10.000 1,360.60
0045 208-00045  *CONCRETE WASHOUT STRUCTURE 10.000 0.000
EACH 1.000 793.70
793.70000 1.000 793.70
0050 208-00050  *STORM DRAIN INLET PROTECTION 31.000 0.000
EACH 18.000 2,959.38
164.41000 18.000 2,959.38
0055 208-00100  *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.100 396.85

3,968.51000 0.100 396.85



CONTID: Cl4615 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14615-BID ESTIMATE RUN 07/05/2006
PROJECT: NH 0021-025 ESTIMATE NO: 0002 13:30:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00205 *EROSTION CONTROL SUPERVISOR 20.000 0.000
HOUR 3.000 323.16
107.72000 3.000 323.16
0065 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
170.08000 0.000 0.00
0070 210-04010 *ADJUST MANHOLE 84.000 0.000
EACH 17.000 6,642.75
390.75000 17.000 6,642.75
0075 210-04050 *ADJUST VALVE BOX 138.000 0.000
EACH 16.000 3,224.48
201.53000 16.000 3,224.48
0080 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,000.000 0.000
TON 9.460 1,032.75
109.17000 9.460 1,032.75
0085 403-00800 EMERGENCY POTHOLE REPAIR 50.000 0.000
TON 0.000 0.00
130.98000 0.000 0.00
0090 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 15,276.000 0.000
TON 0.000 0.00
53.32000 0.000 0.00
0095 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 4,629.000 0.000
GAL 0.000 0.00
2.10000 0.000 0.00
0100 412-00605 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 239.000 39.000
sy 200.000 11,792.00
58.96000 239.000 14,091.44
0105 412-01120 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 111.000 0.000
SY 0.000 0.00
99.78000 0.000 0.00
0110 608-00000 *CONCRETE SIDEWALK 366.000 6.000
sy 166.000 6,963.70

41.95000 172.000 7,215.40
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PCN: 14615-BID ESTIMATE RUN 07/05/2006
PROJECT : NH 0021-025 ESTIMATE NO: 0002 13:30:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 608-00010 *CONCRETE CURB RAMP 135.000 0.000
SY 135.000 17,909.10
132.66000 135.000 17,909.10
0120 608-10010 *SIDEWALK DRAIN 3.000 0.000
EACH 0.000 0.00
1,672.44000 0.000 0.00
0125 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,459.000 66.000
LF 1,051.000 20,263.28
19.28000 1,117.000 21,535.76
0130 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 6.000 0.000
EACH 0.000 0.00
36.29000 0.000 0.00
0135 614-00011 *SIGN PANEL (CLASS I) 51.000 0.000
SF 0.000 0.00
19.84000 0.000 0.00
0140 614-00220 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 10.000 0.000
LF 0.000 0.00
17.01000 0.000 0.00
0145 614-72875 LOOP DETECTOR WIRE 6,192.000 0.000
LF 0.000 0.00
2.55000 0.000 0.00
0150 626-00000 *MOBILIZATION 1.000 0.000
L S 0.250 7,174.31
28,697.22000 0.250 7,174.31
0155 627-00005 *EPOXY PAVEMENT MARKING 192.000 0.000
GAL 0.000 0.00
92.98000 0.000 0.00
0160 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 220.000 0.000
GAL 0.000 0.00
51.02000 0.000 0.00
0165 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,978.000 0.000
SF 0.000 0.00
10.20000 0.000 0.00
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PCN: 14615-BID ESTIMATE RUN 07/05/2006
PROJECT: NH 0021-025 ESTIMATE NO: 0002 13:30:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING 10,516.000 0.000
SF 0.000 0.00
11.34000 0.000 0.00
0175 629-01110 LOCATE MONUMENTS 20.000 0.000
HOUR 0.000 0.00
226.77000 0.000 0.00
0180 629-01210 ADJUST MONUMENT BOX 4.000 0.000
EACH 0.000 0.00
336.35000 0.000 0.00
0185 630-00000 *FLAGGING 1,600.000 18.000
HOUR 133.000 3,656.17
27.49000 151.000 4,150.99
0190 630-00003 *UNIFORMED TRAFFIC CONTROL 200.000 4.000
HOUR 0.000 0.00
71.01000 4.000 284.04
0195 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
4,008.60000 0.000 0.00
0200 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 1.000
DAY 4.000 366.48
91.62000 5.000 458.10
0205 630-00012 *TRAFFIC CONTROL MANAGEMENT 70.000 2.000
DAY 11.000 6,110.28
555.48000 13.000 7,221.24
0210 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 1.500
EACH 0.000 0.00
68.72000 1.500 103.08
0215 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 15.000
EACH 1.000 97.35
97.35000 16.000 1,557.60
0220 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 1.000
EACH 0.000 0.00
97.35000 1.000 97.35
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PCN: 14615-BID ESTIMATE RUN 07/05/2006
PROJECT: NH 0021-025 ESTIMATE NO: 0002 13:30:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 100.000
SF 0.000 0.00
22.91000 100.000 2,291.00
0230 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
5,612.04000 1.000 5,612.04
0235 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 8.000 0.500
TYPE)
EACH 0.500 1,030.78
2,061.56000 1.000 2,061.56
0240 630-80360 *DRUM CHANNELIZING DEVICE 50.000 4.000
EACH 0.000 0.00
43.52000 4.000 174.08
0245 630-80380 *TRAFFIC CONE 300.000 50.000
EACH 0.000 0.00
20.62000 50.000 1,031.00
0250 630-80520 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000
DAY 0.000 0.00
1,417.33000 0.000 0.00
0255 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.000
(TEMPORARY)
EACH 1.000 22,677.21
22,677.21000 1.000 22,677.21
0260 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 50,259.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70016 F/A FUEL COST ADJUSTMENT 13,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 700-70022 F/A OJT COLORADO TRAINING PROGRAM 800.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14615-BID ESTIMATE RUN 07/05/2006
PROJECT: NH 0021-025 ESTIMATE NO: 0002 13:30:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70035 F/A ROADWAY SMOOTHNESS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70310 F/A LANDSCAPING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,075,671.12 $ 141,014.84$ 160,833.14

CAT NO0300 STRUCTURES

0305 202-00425 *REMOVAL OF BRIDGE RAILING 84.000 0.000
LF 0.000 0.00
19.96000 0.000 0.00
0310 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 10.000 0.000
sy 0.000 0.00
510.24000 0.000 0.00
0315 601-03040 *CONCRETE CLASS D (BRIDGE) 3.000 0.000
cY 0.000 0.00
1,360.63000 0.000 0.00
0320 602-00020 *REINFORCING STEEL (EPOXY COATED) 238.000 0.000
1B 0.000 0.00
3.40000 0.000 0.00
0325 606-11010 *BRIDGE RAIL TYPE 10R 58.000 0.000
LF 0.000 0.00
354.22000 0.000 0.00
0330 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 58.000 0.000
LF 0.000 0.00
86.74000 0.000 0.00

CAT 0300 CURRENT AMT $ 37,245.81 $ 0.00$ 0.00
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PCN: 14615-BID ESTIMATE RUN 07/05/2006
PROJECT: NH 0021-025 ESTIMATE NO: 0002 13:30:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0335 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
11,962.23000 1.000 11,962.23
0340 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
10,624.27000 1.000 10,624.27
0345 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
425.20000 1.000 425.20
CAT 0400 CURRENT AMT $ 23,436.90 $ 0.00$ 23,011.70
PROJECT TOTAL CURRENT AMT $ 2,136,353.83 $ 141,014.84 % 183,844.84



